

Weekly Update: Week of March 18, 2024

Reference: District of Ucluelet – Peninsula Road Improvements (Phase 1)

Activities for the week of March 11 to March 15:

- Peninsula Road Storm System Replacement
 - Storm Main Replacement DMH #4 Towards DMH #3
 - Contaminated Soils Removal & Disposal
 - Old Storm Pipe Removed During Excavation for New Storm Main
 - Norah Road Closed to Allow for Storm System Replacement (Detour in Place)
- Lyche Road Outfall Replacement
 - Continued Storm Main Replacement towards DMH #11 (now expected to be above high tide elevation)
 - Temporary Connection Established between New Concrete Pipe & Old CSP

Upcoming Activities:

- Peninsula Road Storm System Replacement
 - Peninsula Road Mainline (DMH #3 to DMH #2) – Week of March 18
 - Peninsula Road Catch Basin Leads (Crossing Pen Rd) – TBC
 - Peninsula Road Mainline (DMH #5 to DMH #6 to DMH #11) – Waiting for Manhole Delivery
- Bay Street Drainage Improvements
 - Install Remaining (3) New Catch Basins

Action Items:

- Bay Street Drainage Improvements – Hazelwood to provide pricing for updated scope
- Access for Environmental Protection (1920 Pen Rd) – District / McE to confirm
- Sanitary System Replacement Subs – McE to prepare CCO / design for pricing
- Progress Meeting – March 21 @ 10AM

See Attached Progress Photos 1 – 7



Photo #1 – Peninsula Road Storm System Replacement (DMH #3)



Photo #2 – Peninsula Road Storm System Replacement (DMH #4 towards DMH #3)



Photo #3 – Norah Road Closed to Allow for Storm System Replacement



Photo #4 – Continued Lyche Road Storm Main Replacement towards DMH #11



Photo #5 – Continued Lyche Road Storm Main Replacement towards DMH #11



Photo #6 – Continued Lyche Road Storm Main Replacement towards DMH #11



Photo #7 – Temporary Connection Established between New Concrete Pipe & Old CSP